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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 375 Date: 17-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 708

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Went through the points to be surveyed on the tower saddle, tower grillage and tower shafts with Roman
Granados. This was done for two reasons which are safety and efficiency. To ensure that the survey is
efficient it will be conducted at sunrise which is around 6:30am to mitigate the impacts of the thermal
expansion of the tower steel and before the Favco tower crane is making picks. Both entities are believed
to potentially move the tower from it's natural position. Since time is a factor the locations of the points
had to be known in advance. Since access would be in poorly lighted conditions it was imperative to see
the potential hazards during the day prior to the morning survey.
- Prepared equipment (total station) and placed some equipment (bi-pod) in the field prior to the survey
tomorrow morning.
- Conducted a preliminary survey to rough check the tower at various locations without using prisms during
the tower pullback operation. The occupied control point was 6205 and the backsight control point was
6204. The occupied point is the centerline of the Tower which is 900m away from the centerline of the
bridge on Treasure Island. Turned angles to both corners of the north and east tower shafts. It should be
noted that control points 6204 and 6205 were set by Caltrans District 4 surveyors. They informed me that
the points needed to be refined for better accuracy.
- Continued to deal with issues regarding the surveying equipment received by Topcon of Sacramento. I
also called Theresa Vargas (Headquarters Purchasing) again who was responsible for the Purchase Order
and what can be done. Also I am still waiting on the AT&T SIM card from Wil Bunkley in the District 4
Office.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 375 Date: 17-Aug-2011 Wednesday

View from the tower saddle of the mainspan catwalks looking east.

ABF welders working on the secondary hauling system frames
attached to the W2E west deviation saddle.
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